

Day	Remaining Points
Day 1 - 9/21 (planning, begin of Sprint 1)	8 - Interface and interactable UI 4 - Functioning Telex machine 2 - Research Dunkirk history
Day 2 - 9/22	8 - Interface and interactable UI 4 - Functioning Telex machine
Day 3 - 9/23	8 - Functioning Binocular mechanics 4 - Interface and interactable UI 2 - Revamping visuals and backgrounds
Day 4 - 9/24	4 - Functioning Binocular/WEFT
Day 5 - 9/25 (review)	0 - caught up, adjusted for Sprint 2
Day 6 - 9/26 (planning)	4 - WEFT/binocular functionality 2 - Revamp visuals 2 - Rework Telex papers
Day 7 - 9/27 (planning)	4 - WEFT and Telex reworks
Day 8 - 9/28 (begin of Sprint 2)	8 - Runtime and game state 4 - Create endgame conditions
Day 9 - 9/29	8 - Runtime and game state 2 - Telex machine rework
Day 10 - 9/30	4 - Rework Telex and dialogue 4 - Game state and runtime fixes 2 - Reorganize and document code
Day 11 - 10/01	8 - Telex and cipher reworks 4 - Finalize endgame 2 - Dialogue fixes
Day 12 - 10/02	2 - Merge and resolve conflicts 2 - General code polish